
UNITED STATES ENVIRONMENT PROTECTION AGENCY
REGION 5

EMERGENCY RESPONSE BRANCH
POLLUTION REPORT

Date: Octobers, 1999
From: Pete Guria, On-Scene Coordinator

To: K. Mould, USEPA, OERR, Washington D.C . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
R. Karl, USEPA, Chief ERB, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
B. Kush, USEPA, ERB, Chief OPRS, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
S. Jansen, USEPA, ERB, ESS, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
R. Pallesen, USEPA, ORC, Chicago, I L . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
M. Hans/ G. Narsete, USEPA, Office of Public Affairs . . . . . . . . . . . . . . . . . . . . E-MAIL
D. Jansen/R. Johnson, Illinois EPA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
B. Events, Illinois EPA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
J. Stepping, Christian County Solid Waste D i s t r i c t . . . . . . . . . . . . . . . . . . . . . . VIA-FAX
S. Bellinski, Mayor, Pana, IL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . VIA-FAX
M. Henry, Senior Project Manager, Illinois DNR . . . . . . . . . . . . . . . . . . . . . . VIA-FAX
National Response Center, USCG, Washington, D.C . . . . . . . . . . . . . . . . . . . . VIA-FAX

Subject: South Central Terminal, CERCLA Removal Action,
Pana, Christian County, Illinois
Latitude: N 39° 22' 24.6" Longitude: W 89° 04' 57.2"

POLREP No.: 2 Site ID No.: B5D5
Reporting Period: October 1 -8,1999 Task Order No.: 35
Start Date: July 21,1999 Response Authority: CERCLA
Completion Date: NPL Status: Non-NPL
CERCLIS ID #: ILD 084 309 210

I. SITUATION:

A. Removal activities fully underway at this former petroleum refinery. See POLREP No. 1,
for background information. ERRS contractor Environmental Restoration (ER) has
begun abatement of asbestos containing material (ACM) from process piping, tanks and
vessels containing Thermal System Insulation (TSI). Demolition of emptied tanks and
process piping continues. Identification and consolidation of wastes is also underway.
Site has remained secure since 10/01.

B. Weather conditions: temperatures have varied from the low 40's°F to the low 80's, with
mostly clear skies. Rain began to fall the night of 10/7 and continued on and off 10/08.
Although the rain has made a muddy mess of the site, it has not significantly affected
removal activities.



II. ACTIONS TAKEN:

A. Mobilized six additional ER crew members to assist with ACM removal activities.
Removal of ACM from piping in and surrounding the asphalt plant began 10/01, and was
completed 10/08. Began ACM removal in main refinery 10/08. Personal and perimeter
air sampling conducted daily during abatement activities has shown fiber counts below
the OSHA permissible exposure limit (PEL) of 0.1 fiber/cubic centimeter (f/cc). ACM is
thoroughly wetted and placed in bags, then loaded into a special roll-off container for
proper disposal.

B. Began demolition and scrap out of empty tanks, and process piping 10/01. Tanks and
piping are being cut up with trackhoe mounted hydraulic shear. To date a total of 12 tanks
have been reduced to scrap metal. Scrap being stockpiled for shipment to yard for
reclamation. Shipped 13 tons of scrap steel 10/08 to Granthem Trucking & Granite City
Steel.

C. Began consolidation of flammable liquids 10/05, for characterization and disposal. Began
staging drums and small containers 10/06, for sampling and characterization.

D. Security guard service obtained 10/08, to prevent unauthorized access during non-
working hours. Minor trespass incident occurred the week of 9/27, that resulted in the
theft of several APR respirators and a SCBA.

E. ADM contractor continued to remove ammonium sulfate from on-site tanks and
secondary containment structures. Please see Section V below.

III. PLANS

A. Continue removal of ACM TSI and pipe insulation from process piping, tanks, and
vessels. Mobilize four additional laborers to assist with ACM removal activities.
Continue personal and perimeter air sampling to ensure wet method for ACM removal is
effective.

B. Continue to remove residual oil and flammable liquids from process pipelines, tanks and
vessels. Characterize and consolidate liquids and solids for disposal characterization.

C. Continue demolition of tanks and process piping as ACM and residual liquids are
removed. Begin loading and transport of scrap steel for reclamation.

D. Access the interior of Tank 90 to blend less viscous material and collect a sample for
disposal analysis and characterization.

E. ADM to continue removal of ammonium sulfate material from remaining two tanks and
secondary containment structures.

F. Begin disposal coordination for flammable, combustible, and non-hazardous waste
streams.



IV. COSTS:

A. Case open.
B. Costs as of 10/07/1999:

Budgeted Total To Date Remaining

ERRS $550,000 $115,106 $434,894

U.S. EPA - Direct $74,400 $3,245 $71,155

U.S. EPA - Indirect $122,000 $5,340 $116,660

START $25.000 $3.600 $21.400

Total $771,400 $127,291 $644,109

V. DISPOSITION OF WASTES:

A. ADM continues to voluntarily remove liquid ammonium sulfate from tanks and
secondary containment structures. Between October 1-7, approximately 121,800
gallons were removed from Tanks 115 & 116, and 46,200 gallons from the secondary
containment surrounding Tank 32. To date only Tanks 115 and 32 contain NH3SO4. All
others have been emptied to within six inches from the bottom. It is expected that the
remaining NH3SO4 will be removed by 10/16. A total of 357,000 gallons from tankage
and 138,600 gallons from secondary containment structures has been removed to date.
Material collected from the secondary containment structures continues to be applied to
local farm fields as fertilizer.

End


